From: Dustin Lozano
To: Courtney Gentry
Subject: Re: Extension Request Needed for Tunis WSC 2024 Grant
Date: Thursday, March 26, 2026 10:22:42 AM

Courtney,

Please extend the current extension for Tunis WSC 2024 grant, as the process of obtaining easements continues but is wrapping up. Once easements are finalized, Tunis WSC plans on immediately beginning the construction process with an estimated completion within six months. We will keep you updated on progress.

If you need this on a separate paper, let me know.

Thanks,

Dustin Lozano
HDU Services, LLC
13193 CR 424
Somerville, Texas 77879
979.739.1706
hduservices.com

CONFIDENTIALITY NOTE: This email and any attachments are confidential and may be protected by legal privilege. If you are not the intended recipient, be aware that any disclosure, copying, distribution or use of this email or any attachment is prohibited. If you receive this email in error, please notify us immediately by returning to sender and delete this copy from your system. Email transmission cannot be guaranteed to be secure or error-free as information could be intercepted, corrupted, lost, destroyed, received late or incomplete, or could contain viruses. The sender therefore does not accept liability for any error or omission in the contents of this message, which arises as a result of email transmission. If verification is required, please request a hard-copy version from the sender.

On Tue, Mar 24, 2026 at 1:19 PM Courtney Gentry <Admin@posgcd.org> wrote:

> Hi Dustin,
>
> Please submit an extension request for Tunis WSC's 2024 grant. The current extension expires this May.
>
> Please let me know if you have any questions!
>
> Thanks!
>
> Courtney Gentry
>
> Post Oak Savannah GCD
>
> Grant Coordinator

512.455.9900

www.posgcd.org